



Project Collaboration Toolkit

Phase 2 review checklist

NO.	ACTIVITES	SCALE (5 MOST CONFIDENT)				
2.1.1	2.1 Project Team Selection Process Has a project team selection process been used that will support the collaborative project strategy?	1	2	3	4	5
2.1.2	Have organisational and individual values and behaviours been recognised as an important consideration in the selection process?	1	2	3	4	5
2.1.3	Is an integrated team working approach to be applied to the management of the project?	1	2	3	4	5
2.2.1	2.2 Establish Common Project Delivery Objectives Has a set of Project Delivery Objectives been developed from project goal statements agreed at the Stakeholder Management Conference?	1	2	3	4	5
2.2.2	Were all stakeholders able to participate and contribute to the development of Project Delivery Objectives?	1	2	3	4	5
2.2.3	Have workshops been held to ensure understanding and alignment of all project delivery stakeholders to the Project Delivery Objectives?	1	2	3	4	5
2.2.3	Will progress toward Project Delivery Objective achievement and the behaviours of stakeholders in support of achievement be assessed at Periodic Reviews?	1	2	3	4	5
2.3.1	2.3 Create Collaborative Project Team Environment Has a collaborative project team environment been established to support an integrated / 'single team philosophy for the management of the project?	1	2	3	4	5
2.3.2	Is the collaborative project team environment suited to the support of team members in different locations?	1	2	3	4	5

Phase 2 review checklist

NO.	ACTIVITES	SCALE (5 MOST CONFIDENT)				
2.3.3	Is the project team environment non-hierarchical such that project team members have equal status, irrespective of the organisations they represent?	1	2	3	4	5
2.4.1	2.4 Document and Agree Project Scope Has a Project Scope Book been developed?	1	2	3	4	5
2.4.2	Does the documented project scope of work adequately define included scope, specific scope exclusions, scope limits and boundaries and areas of remaining uncertainty?	1	2	3	4	5
2.4.3	Does the documented project scope of work clearly define the responsibilities for delivering all elements of the entire project scope?	1	2	3	4	5
2.4.4	Have workshops been conducted to ensure that the project management team and all project delivery stakeholders understand the project scope and their responsibilities for delivery?	1	2	3	4	5
2.5.1	2.5 Scope Management and Change Management Protocol Have workshops been conducted to ensure that the project management team and all project delivery stakeholders understand the project scope and their responsibilities for delivery?	1	2	3	4	5
2.5.2	Has the protocol been tested by running a number of project change scenarios?	1	2	3	4	5
2.6.1	2.6 Processes for Managing Risk and Uncertainty Has the protocol been tested by running a number of project change scenarios?	1	2	3	4	5
2.6.2	Has the distribution and sharing of risk between delivery stakeholders been thoroughly considered, discussed and agreed?	1	2	3	4	5
2.6.3	Are the opportunities and risks borne by each project delivery stakeholder fairly reflected in the contractual agreements for each party?	1	2	3	4	5

Phase 2 review checklist

NO.	ACTIVITES	SCALE (5 MOST CONFIDENT)				
2.7.1	2.7 Engagement of Functional Stakeholders Have functional stakeholders throughout project delivery stakeholder organisations been adequately engaged and involved in understanding the project and its objectives?	1	2	3	4	5
2.7.2	Are the range of functional stakeholders aligned to the achievement of Project Delivery Objectives?	1	2	3	4	5
2.8.1	2.8 Agree Project Reporting Format Have the range of project stakeholders been fully consulted regarding their project information needs and how these can be satisfied by project dashboards and reports?	1	2	3	4	5
2.8.2	Has a 'single team' structure, format and content for project dashboards and project reports been agreed?	1	2	3	4	5
2.8.3	Have responsibilities for data contribution and the production of dashboard and report content been agreed within the project management team?	1	2	3	4	5
2.9.1	2.9 Agree Project Processes, Standards and Specifications Have responsibilities for data contribution and the production of dashboard and report content been agreed within the project management team?	1	2	3	4	5
2.9.2	Can the framework of processes and procedures for the project be considered to be the minimum necessary to achieve safe and effective delivery of the project objectives?	1	2	3	4	5
2.9.3	Has a listing of project standards and specifications been established on the principles of functionality?	1	2	3	4	5
2.9.4	Does the listing of standards and specifications represent an acceptable basis for achieving project objectives without over-specification and attendant unnecessary cost?	1	2	3	4	5